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32 4 ITP, Book 1 Appendix A, 13.3.1.1 The ITP defines a Working Day as any Calendar Day other 

than Saturday, Sunday, holidays, or a day when the 

Design-Builder cannot perform work on the controlling 

activity for at least 50 percent of the day with at least 50 

percent of the normal labor and equipment due to the 

adverse weather-related conditions.  Book 1 allows time 

extensions for the following: 

(a) Department-Caused Delays; 

(b) delays directly attributable to Differing Site Conditions, 

to the extent permitted by Section 13.8; 

(c) delays directly attributable to Force Majeure events; 

(d) certain delays relating to Hazardous Materials, as 

described in Section 13.10, to the extent permitted 

therein and in Section 5.3; and 

(e) certain delays relating to Utilities, as described in 

Section 6.2. 

 

Will a day when the Design-Builder cannot perform work 

on the controlling activity for at least 50 percent of the 

day with at least 50 percent of the normal labor and 

equipment due to the adverse weather-related conditions 

be considered a non-working day? 

Yes.  This definition is also found in Book 1, Exhibit A. 

33 3 Book 1 6.2.5.1 Why is the DB responsible to bear the risk of schedule 

impacts associated with the first four (4) days of Utility 

Delays per Utility Owner for the Project, if the delay(s) are 

on the Critical Path? Can the "first 4 days of ownership by 

the DB" be removed? Why should the contractor have any 

ownership if the delay was caused by others? 

The Department has considered the issue presented by the 

Proposer and decided to modify the position reflected in the 

RFP.  The Department will provide a cap on schedule impacts 

associated with Utility Delays in a future addendum. 

34 2 Book 1 & Book 2 6 Book 1 suggests that change orders will be made available 

for inaccurately portrayed utilities, but Book 2 suggests 

that this risk is borne solely by the Design-Builder.  Please 

clarify the Department's intent in handling inaccuracies in 

Department provided Utility information. 

The Design Builder will be required to verify the utility location 

information provided within 90 days of NTP 1.  After this, the 

accuracy of the utilities shown is the responsibility of the 

Design Builder.  Refer to Section 6.3.3. 

35 3 Book 2 4.4.1.2 The text states that “Payment for Type Z-3 ADL containing 

soil shall be based on quantities and unit prices in Table 3 

attached herein.” Table 3 could not be located. If it was 

not included, will it be provided at a later date? 

ADL containing soils may be reused  on-site without any 

required testing.   
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36 1 Book 2 4.4.1.2 Please eliminate the phrase "but not limited to" from the 

first sentence of the first paragraph in the subsection 

titled "Removal, Handling, and Transportation of 

Hazardous Materials". 

The Department has considered the issue presented by the 

Proposer and decided to make the requested modification.  

This will be reflected in a future addendum. 

37 2 Book 2 4.4.1.2 Please provide anticipated quantities and levels of 

contamination for soils and groundwater contamination 

similar to data already provided for ADL.  Also, please 

consider providing allowance bid items for soil and 

groundwater contamination removal. 

Groundwater contaminated quantities cannot be 

determined at this stage.  Groundwater is required to be 

treated if found contaminated during dewatering efforts.   

ADL containing soils may be reused on-site. 

38 4 Book 2 8.3.3.6 The Department will retain samples until at least 

completion of the project. At what location? 

This language will be revised to state that the Design-Builder 

must maintain the samples. 

39 3 Book 2 12.3 This section states "The Design Builder shall design all 

culverts to comply with the following requirements:" No 

storm event is listed. What storm event should be used to 

design the culverts? Reference Section 12.3, page 12-5 

Existing culverts that require lengthening due to roadway 

improvements do not have to be upsized.   It is the 

Department’s preference that new culverts be designed to 

meet 100-year storm and analyze and address impacts to 

upstream and downstream areas.  Ultimately, the Design 

Builder is responsible for choosing a storm frequency to base 

their design of new culverts, but must be supported through 

detailed analysis as described in Section 801 of the Highway 

Design Manual.   

40 3 Book 2 15.3.4.2 Section States ~ Treat deck edge and girder face with 

texture ~ 

Exhibit 15-A: Structures Aesthetics Concept Plan provides 

prescriptive details on various requirements, however 

these comments are not shown or made reference to on 

Aesthetics Plan. Please clarify. 

Section 15.3.4.2 covers non-structural paving and does not 

mention the need to treat deck edge or girder face with 

texture.  The Aesthetics Plan does not provide any details 

showing "deck edge" and "girder face" texture because 

treating deck edge and girder face with texture is not required. 

41 3 Book 2 15.3.4.4 Is the exposed aggregate for slope paving supposed to 

cover the entire slope paving surface?  Also, the exposed 

aggregate size specified for the slope paving does not 

seem to be consistent with the gore area, abutment and 

wall cobble treatment size?  Is this correct? 

Yes, the exposed aggregate for slope paving must cover the 

entire slope paving surface.  Exposed aggregate is unrelated to 

gore area, abutment and wall cobble treatment.     



Clarifications No. 2, May 31, 2012 – SBD I-15/I-215 Design-Build Project Contract No. 08-0K7104 
 

3 

 

RFC 

No. 

Category 
Document Section Clarification Response 

42 3 Book 2 15.3.4.7 "Stain & Color" - At roadway/bridge widening , "all" new 

concrete elements shall be stained. At new and replaced 

bridge components, the DB shall stain "various" bridge 

components. What are the various items? 

This language will be clarified in a future addendum. 

43 4 Book 2 16.3.1 Will Design Builder be required to submit sign orders for 

approval? Or is the permanent signing meeting in Section 

16.2.6 the only authorization needed to order signs by the 

Design Builder?  

Design-Builder is not required to submit sign orders for 

approval. Signs will be reviewed as part of the normal 

design review process. 

44 3 Book 2 16.3.1.2 Bullets 8 and 9 direct the Design Builder to install and 

replace guide and trailblazer signs outside of the right of 

way.  This needs to be quantified to understand the 

overall scope of work and location of work outside the 

right of way.  Does this conflict with the Environmental 

Document?  

 Preliminary design layouts provided  should be enough 

information to estimate any potential need for these type of 

signs. Guide signs and trailblazer signs are expected to stay 

within the cleared environmental boundary.  

45 4 Book 2 16.3.1.5.2 This section allows for two post signs, but the section later 

states that no signs are allowed in the median.  Given the 

terrain and design concept, this seems to be 

contradictory.  Please clarify what the intent is here? 

This language will be clarified in a future addendum. 

46 3 Book  2 24.3 - BNSF & UPRR 

Coordination 

When working within the Railroad Right of Way, will the 

Contractor be required to provide a Flagman from both 

the BNSF and UPRR effectively doubling the cost?  Or will 

one Flagman be required who will coordinate with both 

the BNSF and UPRR? 

The language will be modified to reflect a standard cost per 

day per railroad. 

 


